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T - Meeting Minutes Transmittal
Grout Treatment Facility/
Low-Level Waste Disposal
Unit Managers Meeting
740 Stevens Place, Room 2200
Richland, Washington
October 20, 1993
1:00 p.m. - 2:00 p.m.
The undersigned indicate by their signatures that these meeting
minutes refiect the actual occurrences of the above dated Unit
Managers Meeting.
'@%él%‘w é& & é,/’,&,){ Date: /1//4 /93
1ftord t. , unit Manmager, KL ¥ 4
{Represented by Joan K. Bartz, MACTEC)
N
- Not Present Date:

Danie) L. Duncan, RCRA Program Manager, EPA Region 10

(?QC%E-JP £ Oonitti Date: K Dee) 93

I
Robrrt .~ Cordts, Unit Manager, Washington State Department of Ecology

Grout, WHC Concurrence

Date:/2¢é;é%?5
4

phLF. Wood, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 — Agenda

Attachment 2 — Summary of Discussion and Commitments/Agreements
Attachment 3 — Attendance List
Attachment 4 — Action Items

Attachment 5 — Fiscal Year 1994 Planning
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Grout Treatment Facility/
Low-Level Waste Disposal
Unit Managers Meeting
740 Stevens Place, Room 2200
Richland, Washington

October 20, 1993
1:00 p.m. - 2:00 p.m.

Agenda

1. APPROVAL OF PREVIOUS MEETING MINUTES

. July 22, 1993
= August 24, 1993

2. PROGRAM STATUS - Rudy Carreon, RL

3. RCRA TOPICS

. NOD Status
» Follow-up on TCLP White Paper — Duc Nguyen, WHC

e RL response to Letter from EPA — Spike Recovery
. Schedule Time to Status Hydrogen Generation

4. ACTION ITEMS
. Past Actions

8-24-93:1 Set teleconference to resolve issues on spike recovery
DUE: September 1993
ACTION: Duc Nguyen
STATUS:

8-24-93:2 RL response to Letter from EPA on clarification of the
TCLP Spike Recovery
DUE: Next UMM
ACTION: Rudy Carreon
STATUS:

s New Actions

5. SCHEDULE OF NEXT MEETING
» Tentative dates — Frequency of meetings

»  Proposed topics
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Grout Treatment Facility/
Low-Level Waste Disposal
Unit Managers Meaeting
740 Stevens Place, Room 2200
Richland, Washington

October 20, 1993
1:00 p.m. - 2:00 p.m.

2.
o b

AhAﬁaan(¢-

3.

Summary of Discussion and Commitments/Agreements

APPROVAL OF PREVIOUS MEETING MINUTES

The August 24, 1993 Unit Manager Meeting minutes were approved and signed.
The final signed minutes will be sent to Mr. C. Clark (RL) for signature.

PROGRAM STATUS

An update on program status was given by Mr. R. Carreon (RL). The
e assessment has been sent to DOE-Headquarters peer review

proliminary asses _ S .
panel. The final pour on Vault 101 is scheduled to begin tonight at

midnight, and then the pits and sumps will be filled and closed down. The
characterization analysis of Tank 102-AP is complete, and work on the data
report is ongoing. DOE-Headquarter's comments regarding the Grout final
safety analysis report have been responded to, with the exception of the
hydrogen generation comments. Mr. Carreon estimated there were less than
ten comments regarding hydrogen generation.

RCRA TOPICS

= Mr. R. Cordts (Ecology) stated that his review of the NOD comments
would be completed by the next Unit Managers Meeting, noting that
hydrogen generation is one of the issues.

« Since Mr. D. Duncan (EPA) was not present at the meeting, the topic
regarding TCLP was deferred to the next Unit Managers Meeting.

= Mr. R. Wood (WHC) provided the status for fiscal year 1994 planning
(Attachment 5). WHC is in the process of developing a cold standby
plan. Mr. Cordts inquired about the definition of cold standby.
Mr. Wood explained WHC is in the process of defining it in the standby
plan, and is going through criteria to determine what is needed to get
the plant to a point where the parties involved are comfortable. The
characterization of Tanks 105-AP and 106-AP is planned for completion,
and WHC also plans to reso]ve DOE-Headquarter's peer review panel
comments on the ?ﬁg%iﬁjgggzléys?zazﬁgt.
As a result of the Tri-Party Agreement negotiations, full funding has
been provided by DOE-RL to WHC for the new low-level waste
vitrification plant.
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ACTION ITEMS

u Past Actions

Action item 8-24-93:1, Mr. D. Nguyen, set teleconference to resolve
issues on spike recovery, due September 1993. This action item was
deferred to the next Unit Managers Meeting.

Action item 8-24-93:2, Mr. R. Carreon, RL response to Letter from EPA
on clarification of the TCLP Spike Recovery, by next UMM. This action
item was also deferred to the next Unit Managers Meeting.

a  New Actions
There were no new action items.
SCHEDULE OF NEXT MEETING
The next meeting was scheduled for December 16, 1993, in Richland,
Washington. Proposed topics include Ecology's review of the NODs, status

of hydrogen generation, status of characterization package of Tank 102-AP,
and the status of the cold standby plan for the Grout Treatment Facility.
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Attachment 3

Grout Treatment Facility/
Low-Level Waste Disposal
Unit Managers Meeting
740 Stevens Place, Room 2200
Richland, Washington

October 20, 1993
1:00 p.m. - 2:00 p.m.

Page 1 of 1

Attendance List

L

. NAME ] ORGANIZATION PHONE # MSIN
Joan K. Bartz MACTEC (509) 946-3693 B1-42
Mark W. Bowman WHC (509) 373-9379 $6-12
Rudy Carreon RL (509) 376-9461 R3-74
Mike Cline WHC (509) 376-7957 H6-24
Bob Cordts Ecology (206) 407-7142 Lacey
Lori Huffman RL (509) 376-0104 R3-74
Kathy E. Knox WHC (509) 372-3596 H6-24
Suzette A. Thompson WHC (509) 372-0958 H6-24
Ralph F. Wood WHC {509) 373-3973 R4-01
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Grout Treatment Facility/
Low-Level Waste Disposal
Unit Managers Meeting
740 Stevens Place, Room 2200
Richiand, Washington

October 20, 1993
1:00 p.m. - 2:00 p.m.

Action Items

Action Item Description
8-24-93:1 Set teleconference to resolve issues on spike recovery

DUE: September 1993.
ACTION: Mr. D. Nguyen
STATUS: Open

8-24-93:2 RL response to Letter from EPA on clarification of the TCLP
Spike Recovery
DUE: Next UMM.
ACTION: Mr. R. Carreon
STATUS: Open
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Grout Treatment Facility/
Low-Level Waste Disposal
Unit Managers Meeting
740 Stevens Place, Room 2200
Richland, Washington

October 20, 1993
1:00 p.m. - 2:00 p.m.

Page 1 of 1

Fiscal Year 1994 Planning



Grout Treatment Facility
Low-Level Waste Disposal
Unit Managers Meeting

October 20, 1993

‘Westinghouse Hanford Company
Ralph F. Wood
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FISCAL YEAR 1994 PLANNING

Cold standby for Grout Facilities

Cold standby plan will be provided to Ecology
Equipment and personnel being reassigned

Planning for low-level waste vitrification plant is
being firmed up

Schedule will be in fiscal year work plan
DOE-RL has provided full funding



Distribution

J. H. Anttonen RL R3-73
B. A. Austin WHC B2-35
J. K. Bartz MACTEC B1-42
E. J. Bitten WHC L4-73
R. C. Bowman WHC H6-24
R. C. Brunke - WHC H6-23
R. M. Carosino RL Ag4-52
G. D. Carpenter WHC H6-30
R. Carreon RL R3-74
M. S. Cochrane WHC S1-52
R. E. Cordts Ecology
C. E. Clark RL A5-15
M. W. Cline WHC He-24
L. P. Diediker WHC T1-30
o D. L. Duncan EPA HW-106
ri} C. J. Geier WHC R2-50
o W. T. Gretsinger WHC R4-01
! L. A. Huffman RL R3-74
: M. Jaraysi Ecology
P. J. Mackey WHC B3-15
K. S. McCullough WHC H4-70
R. J. Murkowski  WHC R4-02
S. M. Price WHC H6-23
J. E. Rasmussen RL A5-15
S. H. Rifaey WHC $6-12
R. K. Sanan WHC R4-05
G. H. Sanders RL R3-74
R. V. Skinner WHC S6-21
S. A. Thompson WHC H6-24
H. T. Tilden II  PNL P7-79
J. E. Van Beek WHC R3-27
J. A. Voogd WHC H5-49
R. F. Wood WHC R4-01

ADMINISTRATIVE RECORD: Grout Treatment Facility, TD-2-1
[Care of EPIC, WHC {(H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Library,
P.0. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-106

Please send comments on distribution Tist to Kathy Knox, WHC (H6-24),
(509) 372-3596.
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